LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wss: 113 Title: cm-vcMm-2 Proj Mar: over Analyst: FINDLEY )
CUM FROM INCEPTION . CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL _ COSTS (AUTH-COM) COM OBL  COSTS
96 & Prior 36,001.0 36,285.3 36,285.3 36,282.8 ( 284.3) 0.0 0.0 11
97 2,492.9 2,534.7 2,534.7 2,534.7 ( 418) 303.4 303.4 441.1
98 1,673.7 1,284.1 818.0 726.3 389.6 1,284.1 818.0 726.3
FY Cum to Date 40,167.6 40,104.1 39,638.0 39,543.8 63.5 1,587.5 1,121.4 1,168.5

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.15 Title: FAETH & RONNEY REFLIGHT Proj Mgr: over Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 125.0 74.1 74.1 60.1 50.9 0.0 0.0 0.0
97 91.1 160.1 160.1 160.1 ( 69.0) 0.5 18.0 68.6
98 175 0.0 0.0 0.0 175 0.0 0.0 0.0
FY Cum to Date 233.6 234.2 234.2 220.2 ( 0.6) 0.5 18.0 68.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.11 Title: DARTFIRE Proj Mgr: JoNEs Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 4,120.0 4,169.4 4,169.4 4,167.7 ( 494 0.0 0.0 0.0
97 249.8 195.6 195.6 193.3 54.2 ( 77 ( 77 7.9
98 0.0 3.7 2.7 2.7 ( 37 3.7 2.7 2.7
FY Cum to Date 4,369.8 4,368.7 4,367.7 4,363.7 11 ( 40 ( 50 10.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 15,792.0 15,602.4 15,602.4 15,601.6 189.6 0.0 0.0 3.0
97 1,440.0 1,467.1 1,467.1 1,467.0 ( 27.) 5.4 5.4 118.1
98 194.8 296.0 278.9 237.7 ( 101.2) 296.0 278.9 237.7
FY Cum to Date 17,426.8 17,365.5 17,348.4 17,306.3 61.3 301.4 284.3 358.8

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.14 Title: DCE REFLIGHT Proj Mgr: HAGGARD Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 100.0 25 25 25 97.5 0.0 0.0 0.0
97 387.2 484.7 484.7 484.7 ( 975 0.0 0.0 97.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 487.2 487.2 487.2 487.2 0.0 0.0 0.0 97.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.20 Title: MSC - REFLIGHT Proj Mgr: VveraiLll Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 186.8 1316 1316 131.6 55.2 5.7 14.9 46.1
98 453.0 450.3 389.7 376.9 2.7 450.3 389.7 376.9
FY Cum to Date 639.8 581.9 521.3 508.5 57.9 456.0 404.6 423.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.22 Title: SALREFLIGHT Proj Mgr: oTeroO Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 246.3 7.3 7.3 7.3 239.0 0.0 0.0 0.0
97 2212 473.0 473.0 458.8 ( 251.8) ( 10 ( 10 ( 06)
98 252.0 227.4 147.0 136.7 24.6 227.4 147.0 136.7
FY Cum to Date 719.5 707.7 627.3 602.8 11.8 226.4 146.0 136.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.24 Title: SSCE MD REFLIGHT Proj Mgr: VveraiLll Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 322.0 321.1 321.1 3211 0.9 0.0 0.0 0.0
97 115.2 127.4 127.4 127.4 ( 122) 11.7 11.7 19.2
98 66.1 101.9 87.5 61.3 ( 358 101.9 87.5 61.3
FY Cum to Date 503.3 550.4 536.0 509.8 ( 471 113.6 99.2 80.5

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wes: 1.1.25 Title: TGDF Proj Mgr: VERGILII Analyst: FINDLEY )
CUM FROM INCEPTION - CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL _ COSTS (AUTH-COM) CoM OBL __ COSTS
96 & Prior 1,306.0 1,317.2 1,317.2 1,320.1 ( 11.2) 0.0 0.0 ( 03)
97 189.6 164.6 164.6 164.6 25.0 5.7 5.7 14.9
98 175 36.1 24.3 24.3 ( 18.6) 36.1 24.3 24.3
FY Cum to Date 1,513.1 1,517.9 1,506.1 1,509.0 ( 48) 41.8 30.0 38.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.29 Title: CANDLE FLAMES Proj Mgr: TRUONG Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 61.0 68.2 68.2 75.8 ( 72 0.0 0.0 7.6
97 60.0 10.2 10.2 10.2 49.8 0.0 0.0 8.9
98 48.9 58.7 111 10.1 ( 98) 58.7 111 10.1
FY Cum to Date 169.9 137.1 89.5 96.1 32.8 58.7 111 26.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.31 Title: TIGER3-D Proj Mgr: morTiIL, s Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 465.5 475.6 475.6 355.6 ( 101) 0.0 0.0 0.0
97 58.6 485 485 485 10.1 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 524.1 524.1 524.1 404.1 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.33 Title: siBAL Proj Mgr: rrATE Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 192.3 200.4 200.4 200.2 ( 81) 0.0 0.0 0.0
97 94.8 97.4 97.4 97.4 ( 26) 10.7 10.7 85.7
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 287.1 297.8 297.8 297.6 ( 10.7) 10.7 10.7 85.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.1.41 Title: EXP. VERIF OF MAT'L FLAMABILITY IN SPACE Proj Mgr: FRIEDMAN Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 390.0 374.0 374.0 325.4 16.0 154.0 154.0 287.1
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 390.0 374.0 374.0 325.4 16.0 154.0 154.0 287.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 121 Title: COMBUSTION MSL1PI'S Proj Mgr: urRBAN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,999.0 2,974.7 2,974.7 2,974.7 243 0.0 0.0 0.0
97 527.0 542.3 542.3 466.3 ( 153) 0.0 0.0 263.2
98 383.0 307.8 256.1 121.3 75.2 307.8 256.1 121.3
FY Cum to Date 3,909.0 3,824.8 3,773.1 3,562.3 84.2 307.8 256.1 384.5

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.3 Title: cO SCIENCE SUPPORT Proj Mgr: urRBAN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,851.0 2,823.8 2,823.8 2,817.4 27.2 0.0 0.0 ( 6.3)
97 509.8 542.1 542.1 522.3 ( 323) ( 74 ( 74 47.0
98 905.0 495.4 198.8 111.2 409.6 495.4 198.8 111.2
FY Cum to Date 4,265.8 3,861.3 3,564.7 3,450.9 404.5 488.0 1914 151.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.7 Title: comBMDPI'S Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 4,490.0 4,664.2 4,664.2 4,655.8 ( 1742) 0.0 0.0 2.2
97 849.0 628.8 628.8 545.9 220.2 28.7 28.7 345.4
98 458.0 438.1 348.2 151.2 19.9 438.1 348.2 151.2
FY Cum to Date 5,797.0 5,731.1 5,641.2 5,352.9 65.9 466.8 376.9 498.8

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.29 Title: COMB FLT/FLT DEF SCI PRJ SPT Proj Mgr: urRBAN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 151.7 81.7 81.7 81.7 70.0 0.0 0.0 0.0
97 0.0 70.0 70.0 70.0 ( 70.0) 0.0 0.0 70.0
98 242.0 52.8 0.1 0.1 189.2 52.8 0.1 0.1
FY Cum to Date 393.7 204.5 151.8 151.8 189.2 52.8 0.1 70.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.11 Title: COMB FLT/FLT DEF PI Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,445.0 1,643.9 1,643.9 1,586.1 ( 198.9) 0.0 0.0 101.0
97 831.0 612.6 612.6 492.6 218.4 0.0 0.0 367.8
98 415.0 141.0 86.0 12.7 274.0 141.0 86.0 12.7
FY Cum to Date 2,691.0 2,397.5 2,3425 2,091.4 293.5 141.0 86.0 481.5

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.13 Title: comBPHASE A Proj Mgr: oTeroO Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 995.6 707.9 707.9 708.3 287.7 0.0 0.0 ( 11
97 0.0 295.5 295.5 293.0 ( 295.5) 5.6 16.7 81.0
98 357.0 419.2 389.5 257.4 ( 622 419.2 389.5 257.4
FY Cum to Date 1,352.6 1,422.6 1,392.9 1,258.7 ( 70.0) 424.8 406.2 337.3

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.40 Title: 95 NRA Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 582.0 576.2 576.2 575.3 5.8 0.0 0.0 85.5
97 464.0 526.9 526.9 457.2 ( 62.9) 78.9 78.9 248.7
98 560.0 402.2 373.7 1175 157.8 402.2 373.7 1175
FY Cum to Date 1,606.0 1,505.3 1,476.8 1,150.0 100.7 481.1 452.6 451.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.41 Title: 97NRA3 Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.43 Title: 99NRA3 Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.45 Title: 01 NRA Proj Mgr: urBaN Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.98 Title: COMB FLT-MGMT CHAL Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.2.99 Title: COMBUSTION SSU - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.3.2 Title: FLUIDS-PHASE C/D H/W DEV Proj Mgr: N.sHAW Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.3.3 Title: PHasE Proj Mgr: DOHERTY Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 8,598.0 9,287.8 9,287.8 9,287.8 ( 689.8) 0.0 0.0 0.1
97 1,180.9 504.3 504.3 498.9 676.6 131 131 232.7
98 55.0 45.1 45.1 34.1 9.9 451 451 34.1
FY Cum to Date 9,833.9 9,837.2 9,837.2 9,820.8 ( 33) 58.2 58.2 266.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 135 Title: FLUIDS-PHASE B H/W DEV Proj Mgr: N.sHAW Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wss: 1.37 Title: ERre Proj Mgr: LOGSDON Analyst: FINDLEY )
CUM FROM INCEPTION - CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL _ COSTS (AUTH-COM) CoM OBL __ COSTS
96 & Prior 2,114.5 2,021.9 2,021.9 2,025.3 92.6 0.0 0.0 17.9
97 663.3 849.1 849.1 829.0 ( 185.8) 132.1 133.9 167.9
98 1,096.0 891.9 674.3 646.9 204.1 891.9 674.3 646.9
FY Cum to Date 3,873.8 3,762.9 3,545.3 3,501.2 110.9 1,024.0 808.2 832.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.3.26 Title: pcs-ssu Proj Mgr: KOUDELKA Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 543.0 1,056.7 1,056.7 1,056.8 ( 513.7) 0.0 0.0 0.1
97 2,573.0 2,059.7 2,050.7 1,624.9 513.3 ( 452.3) ( 461.3) 125.6
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 3,116.0 3,116.4 3,107.4 2,681.7 ( 04) ( 452.3) ( 461.3) 125.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1331 Title;: GMSF/ALICE-II - FLT PROGRAM (MIR 15K) Proj Mgr: mMoNICAHOFFMAN  Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 25.0 40.6 40.6 0.0 ( 156) 40.6 40.6 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 25.0 40.6 40.6 0.0 ( 15.6) 40.6 40.6 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.3.33 Title: GMSF/ALICE-II-MIR Proj Mgr: monicaHOFFMAN  Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 85.0 0.0 0.0 0.0 85.0 0.0 0.0 0.0
98 0.0 88.7 87.4 3.1 ( 887 88.7 87.4 3.1
FY Cum to Date 85.0 88.7 87.4 3.1 ( 37 88.7 87.4 3.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.1 Title: FLUIDS DEFINITION PI'S Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 3,811.0 3,841.7 3,841.7 3,834.4 ( 307 0.0 0.0 ( 73)
97 648.0 609.3 609.3 609.3 38.7 0.0 0.0 349.3
98 577.0 474.6 474.6 181.8 102.4 474.6 474.6 181.8
FY Cum to Date 5,036.0 4,925.6 4,925.6 4,625.5 110.4 474.6 474.6 523.8

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.3 Title: FLUIDS GASPI'S Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 569.5 569.5 569.5 569.5 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 569.5 569.5 569.5 569.5 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.45 Title: FLUIDS IML2PI'S Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,815.4 2,815.8 2,815.8 2,815.8 ( 04) 0.0 0.0 0.0
97 175.4 235.0 175.0 175.0 ( 59.6) 60.0 0.0 44.6
98 0.0 0.1 0.1 0.1 ( 01) 0.1 0.1 0.1
FY Cum to Date 2,990.8 3,050.9 2,990.9 2,990.9 ( 601) 60.1 0.1 44.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 147 Title: FLUIDS USML2PI Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,016.6 1,016.4 1,016.4 1,016.4 0.2 0.0 0.0 10.8
97 253.0 253.2 253.2 253.2 ( 02 0.0 0.0 253.2
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 1,269.6 1,269.6 1,269.6 1,269.6 0.0 0.0 0.0 264.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 149 Title: FLUIDS-PRE SCR ENGINEERING SPT Proj Mgr: sHAwW Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 55 55 55 55 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 55 55 55 55 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.10 Title: FLUIDS PRE-SCR ENGINEERING (UTIL) Proj Mgr: sHAwW Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.11 Title: FP SCIENCE SUPPORT Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,496.5 2,571.8 2,571.8 2,567.2 ( 75.3) 0.0 0.0 8.8
97 649.9 571.9 571.9 526.2 78.0 3.9 45.1 305.7
98 750.0 685.5 64.8 62.8 64.5 685.5 64.8 62.8
FY Cum to Date 3,896.4 3,829.2 3,208.5 3,156.2 67.2 689.4 109.9 377.3

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.13 Title: FLUIDS PHASE A Proj Mgr: JacoBsoN Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 469.5 117.2 117.2 117.2 352.3 0.0 0.0 43
97 0.0 4229 4229 4187 ( 422.9) ( 585) ( 536) 179.5
98 992.0 864.7 623.8 459.4 127.3 864.7 623.8 459.4
FY Cum to Date 1,461.5 1,404.8 1,163.9 995.3 56.7 806.2 570.2 643.2

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wss: 1.4.15 Title: TEEM Proj Mgr: MYRON HILL Analyst: FINDLEY )
CUM FROM INCEPTION - CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL _ COSTS (AUTH-COM) CoM OBL __ COSTS
96 & Prior 1,044.0 678.3 678.3 678.3 365.7 0.0 0.0 0.0
97 152.0 451.4 451.4 446.4 ( 299.4) 1.9 51.7 139.3
98 80.0 181.6 138.6 137.6 ( 101.6) 181.6 138.6 137.6
FY Cum to Date 1,276.0 1,311.3 1,268.3 1,262.3 ( 353) 183.5 190.3 276.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.17 Title: COLLIDE PROJECT Proj Mgr: Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 20.5 0.0 0.0 0.0 20.5 0.0 0.0 0.0
97 235 44.0 44.0 44.0 ( 205) 0.0 0.0 40.1
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 44.0 44.0 44.0 44.0 0.0 0.0 0.0 40.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.19 Title: COMPUTATIONAL MICROGRAVITY LAB Proj Mgr: GLAsGow Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,070.0 1,129.6 1,129.6 1,095.8 ( 59.6) 0.0 0.0 ( 279
97 452.0 406.5 406.5 375.5 455 5.7 6.2 129.5
98 422.0 472.5 316.7 122.6 ( 505) 472.5 316.7 122.6
FY Cum to Date 1,944.0 2,008.6 1,852.8 1,593.9 ( 64.6) 478.2 322.9 224.2

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.40 Title: 94 NRA Proj Mgr: siNGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 1,285.0 1,364.4 1,364.4 1,341.0 ( 79.4) 0.0 0.0 181.6
97 1,192.0 1,153.3 1,153.3 1,063.3 38.7 56.8 56.8 723.9
98 1,577.0 1,525.6 1,456.7 488.6 51.4 1,525.6 1,456.7 488.6
FY Cum to Date 4,054.0 4,043.3 3,974.4 2,892.9 10.7 1,582.4 1,513.5 1,394.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.41 Title: 9%6NRASG Proj Mgr: Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 636.0 581.9 577.9 157.8 54.1 581.9 577.9 157.8
FY Cum to Date 636.0 581.9 577.9 157.8 54.1 581.9 577.9 157.8

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.42 Title: 98NRA7 Proj Mgr: Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.43 Title: 00NRAS Proj Mgr: koHL Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.45 Title: 02NRA 10 Proj Mgr: koHL Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.98 Title: FLUIDS FLIGHT - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.4.99 Title: FLUIDS SSU - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 15.1 Title: csLm Proj Mgr: caruso Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 1,626.0 1,520.0 1,520.0 1,520.0 106.0 0.0 0.0 0.0
97 549.5 661.0 661.0 661.0 ( 1115) 0.0 0.0 25.0
98 50.0 37.3 27.3 26.9 12.7 37.3 27.3 26.9
FY Cum to Date 2,2255 2,218.3 2,208.3 2,207.9 7.2 37.3 27.3 51.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 155 Title: IDGE-uUSMP-2,3, & 4 Proj Mgr: MALARIK Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 16,646.0 18,014.7 18,014.7 18,017.5 (1,368.7) 0.0 0.0 334.2
97 1,872.8 704.1 704.1 686.4 1,168.7 200.0 202.9 231.0
98 845.0 572.0 572.0 357.9 273.0 572.0 572.0 357.9
FY Cum to Date 19,363.8 19,290.8 19,290.8 19,061.8 73.0 772.0 774.9 923.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 157 Title: TDSE Proj Mgr: Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 102.0 50.2 50.2 42.7 51.8 50.2 50.2 42.7
FY Cum to Date 102.0 50.2 50.2 42.7 51.8 50.2 50.2 42.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.5.10 Title: DPIMS and LPS/LIF Proj Mgr: FOSTER Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,016.0 2,172.8 2,172.8 2,172.8 ( 156.8) 0.0 0.0 4.4
97 6415 471.9 471.9 470.6 169.6 ( 44) ( 01 45.4
98 218.0 198.1 143.2 141.8 19.9 198.1 143.2 141.8
FY Cum to Date 2,875.5 2,842.8 2,787.9 2,785.2 32.7 193.7 143.1 191.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.6.3 Title: LeRC MAT. SCI. PROJ. SCIENCE SUPPORT Proj Mgr: GLAsGow Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,659.0 1,721.9 1,721.9 1,720.9 ( 629 0.0 0.0 22.5
97 451.0 391.3 391.2 387.2 59.7 ( 305) 3.1 139.2
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 2,110.0 2,113.2 2,113.1 2,108.1 ( 32 ( 305) 31 161.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.6.5 Title: sOL DEFINITION PI'S Proj Mgr: GLAsGow Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,637.2 1,637.1 1,637.1 1,637.1 0.1 0.0 0.0 0.0
97 223.0 223.0 223.0 193.2 0.0 0.0 0.0 137.7
98 226.0 2254 2254 0.0 0.6 225.4 225.4 0.0
FY Cum to Date 2,086.2 2,085.5 2,085.5 1,830.3 0.7 225.4 225.4 137.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.6.11 Title: soL USMP2 PI/USMP4 Proj Mgr: sINGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,087.7 1,088.9 1,088.9 1,088.9 ( 12 0.0 0.0 11
97 84.4 82.6 82.6 82.6 1.8 0.0 0.0 82.5
98 193.0 229.7 175.2 139.6 ( 36.7) 229.7 175.2 139.6
FY Cum to Date 1,365.1 1,401.2 1,346.7 1,311.1 ( 36.1) 229.7 175.2 223.2

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.6.17 Title: LIFLPSPI Proj Mgr: siNGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 180.5 180.0 180.0 180.0 0.5 0.0 0.0 0.0
97 205.0 205.5 205.5 205.5 ( 05 0.0 25.0 417
98 180.0 180.0 180.0 123.9 0.0 180.0 180.0 123.9
FY Cum to Date 565.5 565.5 565.5 509.4 0.0 180.0 205.0 165.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.6.19 Title: LIF DIFFUSIONPI Proj Mgr: siNGH Analyst: AUZENNE )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 694.7 695.0 695.0 695.0 ( 03) 0.0 0.0 0.0
97 260.7 260.4 260.4 256.5 0.3 0.0 0.0 168.7
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 955.4 955.4 955.4 951.5 0.0 0.0 0.0 168.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wss: 173 Title: cvx Proj Mgr: LAUVER Analyst: FINDLEY )
CUM FROM INCEPTION - CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL _ COSTS (AUTH-COM) CoM OBL __ COSTS
96 & Prior 3,294.0 3,327.9 3,327.9 3,327.9 ( 339 0.0 0.0 0.0
97 200.7 153.2 144.2 144.2 475 11.1 2.1 75.9
98 20.0 0.8 0.8 0.8 19.2 0.8 0.8 0.8
FY Cum to Date 3,5614.7 3,481.9 3,472.9 3,472.9 32.8 11.9 2.9 76.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.8.1 Title: FSDEFINITIONPI Proj Mgr: wILKINSON Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 480.0 480.0 480.0 480.0 0.0 0.0 0.0 0.0
97 120.0 120.0 120.0 120.0 0.0 0.0 0.0 0.0
98 135.0 87.9 87.9 87.9 47.1 87.9 87.9 87.9
FY Cum to Date 735.0 687.9 687.9 687.9 47.1 87.9 87.9 87.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(wss: 1.91 Title: sams Proj Mgr: sicker Analyst: ALLEN )
CUM FROM INCEPTION - CUM CURRENT FISCAL YEAR
AUTHORITY * com OBL __ COSTS (AUTH-cCOM) com OBL __ COSTS
96 & Prior 18,111.0 18,289.5 18,289.5 18,289.8 ( 178.5) 0.0 0.0 8.0
97 1,162.8 911.3 911.3 911.1 251.5 7.2 7.4 240.6
98 660.0 636.6 540.3 533.3 234 636.6 540.3 533.3
FY Cum to Date 19,933.8 19,837.4 19,7411 19,734.2 96.4 643.8 547.7 781.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.3 Title: sAams-1l Proj Mgr: waLD Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 4,639.0 5,287.6 5,287.6 5,282.3 ( 648.6) 0.0 0.0 29.4
97 1,112.2 454.9 454.9 454.9 657.3 118.6 124.1 248.3
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 5,751.2 5,742.5 5,742.5 5,737.2 8.7 118.6 124.1 271.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 195 Title: OARE Proj Mgr: waAGAR Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 1,614.0 1,901.1 1,901.1 1,901.1 ( 287.1) 0.0 0.0 ( 21
97 463.6 324.6 324.6 297.0 139.0 102.1 102.1 133.0
98 313.0 178.2 173.6 158.2 134.8 178.2 173.6 158.2
FY Cum to Date 2,390.6 2,403.9 2,399.3 2,356.3 ( 133) 280.3 275.7 289.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 19.7 Title: PIMS-FLIGHT Proj Mgr: buc TRUONG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,631.0 1,748.3 1,748.3 1,748.3 ( 117.3) 0.0 0.0 0.0
97 3120 246.7 246.7 246.7 65.3 50.2 50.2 85.2
98 360.0 207.1 206.8 163.7 152.9 207.1 206.8 163.7
FY Cum to Date 2,303.0 2,202.1 2,201.8 2,158.7 100.9 257.3 257.0 248.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.8 Title: PIMS-ssu Proj Mgr: buc TRUONG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.9 Title: sAMS-MIR Proj Mgr: Acevepo Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,921.2 2,010.0 2,010.0 2,010.0 ( 888 0.0 0.0 7.7
97 385.0 281.2 281.2 281.2 103.8 0.0 0.0 0.0
98 0.0 15.6 15.6 15.6 ( 156) 15.6 15.6 15.6
FY Cum to Date 2,306.2 2,306.8 2,306.8 2,306.8 ( 0.6) 15.6 15.6 233

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.10 Title: SAMARA/FOTON Proj Mgr: Acevepo Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 404.1 213.0 213.0 213.0 191.1 0.0 0.0 0.0
97 0.0 190.9 190.9 190.9 ( 190.9) 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 404.1 403.9 403.9 403.9 0.2 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.12 Title: SAMARA/FOTON - SSU Proj Mgr: Acevepo Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.19 Title: PIMS-MIR Proj Mgr: buc TRUONG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 662.6 694.0 694.0 694.0 ( 3149 0.0 0.0 0.0
97 302.0 270.8 270.8 270.8 31.2 0.2 0.2 142.5
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 964.6 964.8 964.8 964.8 ( 02 0.2 0.2 1425

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.9.99 Title: AMP SSU - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.3 Title: MICRO-G COMB DIAG-ATD Proj Mgr: GREENBERG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 791.7 757.2 757.2 757.2 345 0.0 0.0 0.0
97 0.0 33.0 33.0 33.0 ( 33.0) ( 15 ( 01 19.3
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 791.7 790.2 790.2 790.2 15 ( 15) ( 01 19.3

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.5 Title: siv-ATD Proj Mgr: BETHEA Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 4222 422.3 422.3 422.3 ( 01) 0.0 0.0 0.0
97 0.1 0.0 0.0 0.0 0.1 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 422.3 422.3 422.3 422.3 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.9 Title: svFLI-ATD Proj Mgr: ross Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 343.0 383.2 383.2 383.2 ( 40.2) 0.0 0.0 7.0
97 65.3 30.9 30.6 30.6 34.4 5.8 6.0 9.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 408.3 414.1 413.8 413.8 ( 58) 5.8 6.0 16.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.15 Title: FFTM-ATD Proj Mgr: LoGgspoN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 430.1 293.3 293.3 293.3 136.8 0.0 0.0 0.0
97 0.0 155.6 155.6 155.6 ( 155.6) 18.8 18.8 39.7
98 18.0 0.0 0.0 0.0 18.0 0.0 0.0 0.0
FY Cum to Date 448.1 448.9 448.9 448.9 ( 08) 18.8 18.8 39.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.17 Title: LFI-ATD Proj Mgr: overyN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 398.0 262.9 262.9 263.0 135.1 0.0 0.0 22.0
97 246.0 224.8 224.8 224.8 21.2 0.0 0.0 0.0
98 109.0 82.1 72.1 721 26.9 82.1 72.1 72.1
FY Cum to Date 753.0 569.8 559.8 559.9 183.2 82.1 72.1 94.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.19 Title: SURFACE FLUCTUATION SPECTROMETERS/ATD Proj Mgr:  wALTON Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 250.0 249.0 249.0 248.8 1.0 0.0 0.0 ( 02
97 250.0 230.8 230.8 230.8 19.2 0.9 4.0 100.4
98 0.0 14.4 143 10.4 ( 149 14.4 143 10.4
FY Cum to Date 500.0 494.2 494.1 490.0 5.8 15.3 18.3 110.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.21 Title: PASSIVE FREE VORTEX TWO-PHASE SEP/ATD Proj Mgr:  MCQUILLEN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 203.0 180.7 180.7 180.7 22.3 0.0 0.0 0.0
97 223.0 242.6 242.6 2426 ( 19.6) 5.0 5.0 69.9
98 61.0 63.6 63.3 59.1 ( 26) 63.6 63.3 59.1
FY Cum to Date 487.0 486.9 486.6 482.4 0.1 68.6 68.3 129.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.23 Title: ADV. DIAGNOSTICS FOR COMBUSTION - ATD Proj Mgr: GREENBERG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 8.3 72.6 72.6 72.6 ( 64.3) 0.0 0.0 0.0
97 250.0 158.2 158.2 102.1 91.8 2.2 2.2 33.0
98 250.0 2117 207.1 89.2 38.3 2117 207.1 89.2
FY Cum to Date 508.3 442.5 437.9 263.9 65.8 213.9 209.3 122.2

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.25 Title: MULT. SCATT CONCERNS/DYN LIGHT SCATT-ATD Proj Mgr: sINGH Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 74.0 74.0 74.0 ( 740 0.0 0.0 10.5
97 228.0 150.6 150.6 150.6 77.4 ( 02 ( 02 99.4
98 250.0 2121 212.0 43.7 37.9 2121 212.0 43.7
FY Cum to Date 478.0 436.7 436.6 268.3 41.3 211.9 211.8 153.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.26 Title: vcv-mis Proj Mgr: mMcboweLL Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 200.0 145.0 140.6 103.9 55.0 145.0 140.6 103.9
FY Cum to Date 200.0 145.0 140.6 103.9 55.0 145.0 140.6 103.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.27 Title: PULSED TUNABLE LASER Proj Mgr: VANDER WAL Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 29.7 0.0 0.0 0.0 29.7 0.0 0.0 0.0
98 200.0 216.3 136.1 84.6 ( 16.3) 216.3 136.1 84.6
FY Cum to Date 229.7 216.3 136.1 84.6 13.4 216.3 136.1 84.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.10.28 Title: ROBUST MAGNETIC - ATD Proj Mgr: CHIARAMONTE Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 200.0 202.8 202.8 144.6 ( 28) 202.8 202.8 144.6
FY Cum to Date 200.0 202.8 202.8 144.6 ( 28) 202.8 202.8 144.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.2 Title: GBX INV's/SHUTTLE/MIR (NEW-Augmentation) Proj Mgr: QuiGLEY Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,041.5 1,036.6 1,036.6 1,041.8 4.9 0.0 0.0 121
97 392.0 393.8 393.8 393.8 ( 18 3.7 3.7 48.8
98 60.0 95.0 85.1 61.8 ( 350 95.0 85.1 61.8
FY Cum to Date 1,493.5 1,525.4 1,515.5 1,497.4 ( 319 98.7 88.8 122.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1114 Title: GLOVEBOX INVESTIGATIONS (STS 107/117) Proj Mgr: QuiGLEY Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.8 Title: Dc-9(ssu) Proj Mgr: NEUMANN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 9,947.0 9,759.7 9,759.7 9,759.6 187.3 0.0 0.0 15
97 1,224.2 1,322.9 1,283.9 1,276.3 ( 98.7) ( 886) ( 87.8) ( 472)
98 0.0 1.2 0.6 0.6 ( 12 1.2 0.6 0.6
FY Cum to Date 11,171.2 11,083.8 11,044.2 11,036.5 87.4 ( 874 ( 872 ( 451)

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.10 Title: kKc-1350pPs Proj Mgr: NEUMANN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 599.0 3417 135.7 84.7 257.3 341.7 135.7 84.7
FY Cum to Date 599.0 341.7 135.7 84.7 257.3 341.7 135.7 84.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.11 Title: MISSION SUPPORT (FLT) Proj Mgr: THomPSON Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 4,739.4 4,737.8 4,737.8 4,737.6 1.6 0.0 0.0 0.3
97 787.0 789.3 789.3 789.3 ( 23 0.7 34.6 40.1
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 5,526.4 5,527.1 5,527.1 5,526.9 ( 07 0.7 34.6 40.4

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.15 Title: SCRICONFERENCE SUPPORT Proj Mgr: QuiGLEY Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 451.0 417.2 417.2 417.2 33.8 0.0 0.0 34.8
97 185.0 172.2 172.2 172.2 12.8 0.0 0.0 78.6
98 187.0 79.1 79.1 31.9 107.9 79.1 79.1 31.9
FY Cum to Date 823.0 668.5 668.5 621.3 154.5 79.1 79.1 145.3

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.40 Title: SS TELESCIENCE SUPPORT CENTER Proj Mgr: CARLISLE-MORGAN  Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,927.0 2,814.8 2,815.5 2,815.5 112.2 0.0 0.0 0.0
97 436.3 548.6 548.6 548.6 ( 112.3) 0.1 0.1 53.1
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 3,363.3 3,363.4 3,364.1 3,364.1 ( 01) 0.1 0.1 53.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.41 Title: TsC-FLIGHT Proj Mgr: cARLISLE-MORGAN  Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 200.0 204.0 203.4 203.4 ( 4.0 204.0 203.4 203.4
FY Cum to Date 200.0 204.0 203.4 203.4 ( 4.0 204.0 203.4 203.4

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.42 Title: SSREQ, INTEG & PLANNING Proj Mgr: NALL Analyst: HOSLER )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 516.0 607.1 607.1 604.2 ( 911 0.0 0.0 15.7
97 108.1 17.0 17.0 17.0 91.1 0.0 0.0 0.8
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 624.1 624.1 624.1 621.2 0.0 0.0 0.0 16.5

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.44 Title: DATAMGMT & ARCH Proj Mgr:  MAYNARD Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 128.0 110.6 110.6 110.6 17.4 0.0 0.0 0.0
97 54.0 68.9 68.9 68.9 ( 149 0.0 0.0 15.7
98 76.0 53.9 42.2 42.2 221 53.9 42.2 42.2
FY Cum to Date 258.0 233.4 221.7 221.7 24.6 53.9 42.2 57.9

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.11.46 Title: MISSION SUPPORT (SSU) Proj Mgr: MuLLINS Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 12.0 12.0 12.0 ( 120 0.0 0.0 0.0
97 183.0 183.8 183.8 178.2 ( 08 3.0 3.0 55.4
98 9.7 0.0 0.0 0.0 9.7 0.0 0.0 0.0
FY Cum to Date 192.7 195.8 195.8 190.2 ( 31 3.0 3.0 55.4

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.12.1 Title: PROGRAM SUPPORT Proj Mgr: GAssawAY Analyst: wesT )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 42,433.4 40,255.9 40,255.9 40,255.9 2,177.5 0.0 0.0 0.0
97 1,105.9 3,252.6 3,252.6 3,252.6 (2,146.7) 0.0 0.0 0.0
98 1,390.0 1,427.7 1,427.7 1,427.7 ( 377 1,427.7 1,427.7 1,427.7
FY Cum to Date 44,929.3 44,936.2 44,936.2 44,936.2 ( 6.9 1,427.7 1,427.7 1,427.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.12.2 Title: PROGRAM SUPPORT - RESERVE Proj Mgr: GAssAwAY Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 58.6 0.0 0.0 0.0 58.6 0.0 0.0 0.0
98 337.0 0.0 0.0 0.0 337.0 0.0 0.0 0.0
FY Cum to Date 395.6 0.0 0.0 0.0 395.6 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1125 Title: PROGRAM SUPPORT - SSU Proj Mgr: GAssawAY Analyst: GAssAWAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 2,635.3 1,949.5 1,949.5 1,949.5 685.8 0.0 0.0 0.0
97 65.2 751.0 751.0 751.0 ( 685.8) 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 2,700.5 2,700.5 2,700.5 2,700.5 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.13.1 Title: FLIGHT EXPERIMENT SUPPORT Proj Mgr: ALLEN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 5,896.8 5,736.0 5,736.0 5,640.6 160.8 0.0 0.0 7.0
97 908.0 1,066.9 1,066.9 1,066.9 ( 158.9) 1.0 43 256.6
98 134.0 133.3 132.3 131.4 0.7 133.3 132.3 1314
FY Cum to Date 6,938.8 6,936.2 6,935.2 6,838.9 2.6 134.3 136.6 395.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.13.2 Title: FLIGHT EXPERIMENT SHORTFALL Proj Mgr: ALLEN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.135 Title: FLIGHT EXPERIMENT SUPPORT - SSU Proj Mgr: ALLEN Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,939.0 2,223.6 2,223.6 2,212.3 ( 284.6) 0.0 0.0 30.4
97 471.0 180.3 180.3 179.7 290.7 ( 141) ( 127) 35.2
98 23.0 0.0 0.0 0.0 23.0 0.0 0.0 0.0
FY Cum to Date 2,433.0 2,403.9 2,403.9 2,392.0 29.1 ( 141) ( 127) 65.6

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.13.7 Title: OUTREACH/PIMS Proj Mgr: buc TRUONG Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 88.2 84.6 84.6 84.6 3.6 0.0 0.0 0.0
97 0.0 35 35 3.5 ( 35 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 88.2 88.1 88.1 88.1 0.1 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.13.98 Title: MULTIFLIGHT - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.13.99 Title: MULTI SSU - MGMT CHALLENGE Proj Mgr: Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.14.97 Title: SSU CLOSED PROJECTS - UPN 963 Proj Mgr: GAssAwAY Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 102.2 101.0 101.0 101.0 1.2 0.0 0.0 0.0
97 ( 08) 0.6 0.6 0.6 ( 12 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 101.6 101.6 101.6 101.6 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.14.98 Title: MIR CLOSED PROJECTS - UPN 963 Proj Mgr: QuiGLEY Analyst: ALLEN )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 1,482.1 1,493.7 1,493.7 1,493.7 ( 118) 0.0 0.0 17
97 11.2 0.0 0.0 0.0 11.2 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 1,493.3 1,493.7 1,493.7 1,493.7 ( 04 0.0 0.0 1.7

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GAssAwAY Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 114,412.9 114,498.1 114,497.3 114,502.7 ( 852 0.0 0.0 7.5
97 66.2 ( 199 ( 199 ( 199 86.1 0.0 0.0 0.0
98 0.0 0.8 0.6 0.6 ( 08) 0.8 0.6 0.6
FY Cum to Date 114,479.1 114,479.0 114,478.0 114,483.4 0.1 0.8 0.6 8.1

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.15.1 Title: NEI CATARACT RESEARCH Proj Mgr: LING Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 307.0 314.0 314.0 314.0 ( 70 0.0 0.0 0.0
97 400.0 296.2 296.2 292.9 103.8 0.1 0.1 1735
98 400.0 338.2 253.1 170.0 61.8 338.2 253.1 170.0
FY Cum to Date 1,107.0 948.4 863.3 776.9 158.6 338.3 253.2 3435

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.15.3 Title: FDANIAG Proj Mgr: LING,J. Analyst: FINDLEY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - CcOM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 80.0 0.0 0.0 0.0 80.0 0.0 0.0 0.0
FY Cum to Date 80.0 0.0 0.0 0.0 80.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.99.97 Title: MSL-1R RESERVE Proj Mgr: GAssawAY Analyst: GAssAWAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS WBS-LEVEL PY ROLLUP REPORT FOR MONTH ENDING: 06/30/98  ($K)

(WBS: 1.99.98 Title: FUNDING SHORTFALL - SSU Proj Mgr: GAssAwAY Analyst: GAssAwAY )
CUM FROM INCEPTION DIFF CUM CURRENT FISCAL YEAR
AUTHORITY * COM OBL COSTS (AUTH - COM) COM OBL COSTS
96 & Prior 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FY Cum to Date 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

* WBS-level AUTHORITY maintained separately from Task-level PY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRPU2.PRG/ALLYRPY2.FRX DATE: 07/02/98




